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Works have progressed a lot during the last 
months of 2018 on the M11, N30 and N80 Link 
Road, and we are currently at a stage where 
we are getting prepared to open this project 
to traffic by the middle of 2019. This involves 
the completion of all remaining works, and the 
construction of the tie ins which will connect the 
new roads to the existing network. 

BAM & Iridium are conscious of ensuring that both 
the local community and the wider region have 
opportunities to benefit from the construction as 
well as future operations and maintenance activities 
during this project and welcome all interested 
parties to contact us, and apply directly or through 
our subcontractors.  

All Earthworks have been completed for the  M11, N30 & N80 Link 
Road sections of the scheme, and only minor earthworks are 
remaining. 

Works at all tie-ins has commenced. This consists of Frankfort 
Junction at the North of the new M11, Scurlocksbush Roundabout 
at the southern end of the new M11, Ballydawmore Junction 
which connects the new N80 Link Road to the New M11, Clavass 
roundabout which is located next to the existing Clavass 
roundabout and will connect with the new N30, and Templescoby 
Roundabout which is at the southern end of N30 and will connect 
to the existing N30 road. For more details please see next section of 
our newsletter.

All sideroads have been substantially completed, and opened to 
traffic for the public and only some tie-in works are remaining at 

M11 R744 road and at N30 Milehouse road. The construction of these 
tie-ins and roundabouts will be done in phases in order to allow for the 
traffic to be maintained.

• All drainage works are completed for the mainline 
and continue only at the areas of the tie-ins.

• Pavement works are ongoing and our target is to 
have all pavements completed by Easter of 2019.

• Steel safety barrier installation has also commenced 
and finishing crews follow in order to tidy up all areas.

• All 28 Bridges have been completed to date and 
only snagging works and repairs remain.

PROJECT UPDATE



Summary of expected works over the coming months:

Q1 2019

• Well monitoring/Noise and 
Vibration Monitoring

• Junctions and Roundabouts 
Construction

• Minor Structure works, 
repairs and snagging

• Side Roads Tie in Works
• Pavement Works
• Safety Barrier Installation
• Landscaping

Q2 2019

• Well monitoring/Noise and 
Vibration Monitoring

• Junctions and Roundabouts 
Construction

• Minor Structure works, 
repairs and snagging

• Side Roads Tie in Works
• Pavement Works
• Safety Barrier Installation
• Landscaping
• Marking & Lining

The junction at Frankfort will require 
the implementation of various phases 
of traffic management which will 
allow the connection of the existing 
network to the new road alignment.

At the first stage the median barrier at two 
locations will be removed. In that way the 
Northbound traffic will be able to merge with 
the Southbound carriageway. This will allow 
Phase 1 to commence where all works of the 
Northbound carriageway will be carried out.

Once those are completed both Southbound 
and Northbound traffic will be moved 
on the newly constructed Northbound 
Carriageway. This will allow for the 
other half of the works to be completed 
(Southbound carriageway - Phase 2).

After that the Junction will be ready to 
connect with the new alignment and 
the public will have access to all the 
new M11 network. The date for this 
final transfer of traffic onto the new 
M11 motorway will be notified to the 
public in our future newsletters.

The works for all the other roundabouts 
will be completed in shorter phases and the 
traffic management layout will be much more 
simple. Again the target will be to merge the 
Southbound and Northbound traffic to one 
carriageway while we will be completing 
the works in the other one, and then we will 
follow the same logic for the other part. 

The PPP Company and our Contractor 
M11EJV greatly appreciate the co-operation 
and patience of the local residents and 
the public while this major infrastructure 
project is under construction.

At this stage of our project the majority of the heavy civil works 
has been completed and now is time to prepare the final 
connections of the existing network to the new alignment.

All these tie-in works are scheduled to be constructed 
during the first two quarters of 2019. Our target is to 
maintain traffic movement at all areas, and work in phases 
in order to complete all the required works. Traffic delays 
associated with these works will be kept to a minimum 
and the public will be notified in advance of the works 
so that they can plan their journeys accordingly

The working areas are the following:

• Frankfort Junction – M11 North

• Ballydawmore Junction – connecting 
the new M11 to N80

• Scurlocksbush roundabout – M11 South

• Clavass – connecting the new N80 to N30

• Templescoby – N30 South

• The junction at Frankfort will require the 
implementation of various phases of traffic 
management which will allow the connection of 
the existing network to the new road alignment.

JUNCTIONS AND ROUNDABOUTS CONSTRUCTION

Frankfort Junction new roundabout

Frankfort Junction looking South

R744 new Roundabout
M11 Pavement works

N80 Slaney Bridge

Current Layout

Final Layout

Phase 2

Phase 1

FRANFORT JUNCTION TRAFFIC MANAGEMENT



CONTACT US
Should any member of the public wish to make contact or obtain 
further information please use the information below:

M11 Gorey to Enniscorthy PPP Scheme M11 EJV Site Offices

Scarawalsh Roundabout,  
Enniscorthy,  
Co. Wexford

E: info@m11gtoe.ie 
W: m11gtoe.ie  
T: 1800 815 701

Transport Infrastructure Ireland
E: info@tii.ie 
W: tii.ie 
T: 01 646 3400

Wexford County Council
E: Niall.Carroll@wexfordcoco.ie 
W: wexford.ie 
T: 053 923 2358

We are committed to constructing the Works with minimum 
disruption to the public and to road users and to contributing to the 
Irish economy through job creation and by endeavouring to source 
materials and subcontractors through the local supply chains 
where possible.

For the best up-to-date information,  
please keep an eye on the project website  

www.m11gtoe.ie

KEEPING THE COMMUNITY INFORMED

IN CASE OF EMERGENCY  
PH: 1800 815 701

TRAFFIC MANAGEMENT Map Alert App available for free download 
mapalerter.com/councils/wexford

• All site crossing points are now fully 
operational. Construction plant are 
using these crossing points on local 
and regional roads to move from 
one part of the site to another. Flag 
persons are in position to control these 
traffic movements, and public road 
traffic will be stopped to allow site 
plant to cross. M11EJV appreciates 
the co-operation and patience of road 
users during the site operations. 

• Plant crossing points are now 
in place at local roads.  

• Ballymore, Corbally, Drumgold 
& Templescoby Bridges are all 
completed and delivered to traffic.

• Oilgate site access is now operational

• Speed restriction limits are now in 
place on the main interchanges.

The site will be closed during the 
Christmas period and if there are 
any issues they should be reported 
on the emergency helpline. 

Don’t forget that this is a building 
site and no access is allowed on 
site for walking, site seeing etc. as 
accidents can happen.

We would like to wish everyone 
a safe, happy and peaceful 
Christmas.

HEALTH & SAFETY

NOTIFICATION OF MAJOR ROAD WORKS
Major road works have commenced on the tie in locations on the M11 Frankfort Junction, N30 
Templescoby, N11 Scurlocksbush and N11/ N80 Clavass as indicated on the map above. 
Any traffic delays associated with these works will be kept to a minimum and the public will 
be notified in advance of the works so that they can plan their journeys accordingly.
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